Nebraska Department of Roads Date: 11.23.2016 Nebraska Department of Roads Date: 11.23.2016
Estimate Summary to Contractor Page: 1of 33 Estimate Summary to Contractor Page: 1 of 33
Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Contract Location: Total to Date Prev to Date This Estimate
1ST ST -6TH ST, NORTH PLATTE Estimate Type: PROG Current Contract Amt Total Earnings  $4,098,678.55 $4,069,695.57 $28,982.98
$4,057,990.92  giockpiled Materials $.00 $24.43 $-24.43
Contractor. Original Contract Amt Gross Earnings  $4,098,678.55  $4,069,720.00 $28,958.55
ontractor: Date Let:  62.26.2015 $3.964.912.00 Retainage $.00 $.00 $.00
CEMENT PRODUCTS, INC. ated edt' -26. Escrow Amount $.00 $.00 $.00
601 EAST 7TH Date Dateé\war ed' gi;iﬂi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
PO BOX 1091 : 101% Net Earnings  $4,098,678.55 $4,069,720.00 $28,958.55
Date Notice for Work to )
Begin: 05.04.2015 % Time Comp
NORTH PLATTE NE 69103-1091 gin: i 188% Liquidated Damages -$223,966.00 -$221,984.00 -$1,982.00
Date Work Actually Began:  05.04.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)532-0240 Other Contract Adj -$11,834.63 -$11,834.63 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
U.S. DEPARTMENT OF LABOR Fuel Adj $-66.47 $-66.47 $.00
Bituminous Adj
Surety Co: Aut AdJ' :00 :00 :'00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61359 000 NH-83-2(128) 083 83.12 83.49 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
WATER MAIN SAN ELEC .
Total for Adjustments -$235,867.10 -$233,885.10 -$1,982.00
Payment  $3,862,811.45 $3,835,834.90 $26,976.55
Project Manager District Engineer
Brinker, Gary 11.21.2016 Craig, Cameron 11.21.2016
Construction Engineer Controller
Halstead, Kerri 11.21.2016 Burling, Laurie 11.22.2016
Controller
Burling, Laurie 11.22.2016
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Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
Group 81 Electrical 0007 0007 1101.25 8.00 4,045.000 32,360.00
4045 4045 A706.03 727.65 0.000 0.00 SAWING PAVEMENT LF 4,045.000 32,360.00
RELOCATE PULL BOX EACH 1.000 727.65 3,356.550 26,852.40
0.000 0.00
Relocate pull box 178+40 rt. 1.000 721.65
0.000 0.00 0008 0008 1106.00 9.00 571.000 5,139.00
Group 81 Electrical Contracted 0.00 REMOVE DRIVEWAY SY 571.000 5,139.00
Current 727.65 661.200 5:950.80
In place 727.65 0.000 0.00
This Estimate 0.00 0009 0009 1107.00 9.00 2,850.000 25,650.00
GROUP 1 GRADING REMOVE WALK Y% 2,856.000 25,704.00
0001 0001 0030.10 30,000.00 1.000 30,000.00 2,474.770 22,272.93
MOBILIZATION LS 1.000 30,000.00 1.660 14.94
1.000 30,000.00 0010 0010 1111.16 500.00 1.000 500.00
0.000 0.00 REMOVE PLANTER EACH 1.000 500.00
0002 0002 1009.00 20,000.00 1.000 20,000.00 0.000 0.00
GENERAL CLEARING AND GRUBBING LS 1.000 20,000.00 0.000 0.00
1.000 20,000.00 0011 0011 1122.01 9.00 105.000 945.00
0.000 0.00 REMOVE CONCRETE MEDIAN SURFACING 5% 105.000 945.00
0003 0003 1010.01 15.00 2,197.000 32,955.00 97.950 881.55
EXCAVATION (ESTABLISHED QUANTITY) cY 2,197.000 32,955.00 0.000 0.00
3,724.330 55,864.95 0012 0012 1123.50 500.00 1.000 500.00
0.000 0.00 REMOVE CONCRETE FOUNDATION EACH 1.000 500.00
0004 0004 1011.00 30.00 10.000 300.00 1.000 500.00
WATER MGAL 10.000 300.00 0.000 0.00
0.000 0.00 0013 0013 1136.04 500.00 1.000 500.00
0.000 0.00 REMOVE EACH 1.000 500.00
0005 0005 1016.00 400.00 30.000 12,000.00 £ AG POLE 0.000 0.00
RE-ESTABLISH PROPERTY CORNER EACH 30.000 12,000.00 0.000 0.00
12.000 4,800.00 0014 0014 1137.00 2,000.00 1.000 2,000.00
0.000 0.00 REMOVE AND RESET HISTORICAL MARKER EACH 0.000 0.00
0006 0006 1101.00 9.80  16,685.000 163,513.00 0.000 0.00
REMOVE PAVEMENT SY 16,725.000 163,905.00 0.000 0.00
16,692.370 163,585.21 0015 0015 7153.00 600.00 3.000 1,800.00
0.000 0.00 REMOVE AND RESET CORNER POST EACH 3.000 1,800.00
3.000 1,800.00
(MARBLE)
0.000 0.00
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Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 7308.00 1,500.00 2.000 3,000.00 0022 0022 3013.15 65.00 558.000 36,270.00
REMOVE SIGN, STRUCTURE, AND EACH 2.000 3,000.00 CONCRETE CLASS 47B-3500 BARRIER CURB LF 558.000 36,270.00
FOUNDATION 2.000 3,000.00 792.233 51,495.15
0.000 0.00 30.520 1,983.80
0017 0017 7390.00 1,000.00 1.000 1,000.00 0023 0023 3016.21 48.00 2,194.000 105,312.00
REMOVE SIGN AND POST EACH 1.000 1,000.00 CONCRETE CLASS 47B-3000 SIDEWALKS 3% 2,198.000 105,504.00
1.000 1,000.00 2,152.980 103,343.04
0.000 0.00 69.520 3,336.96
0018 0018 A630.00 363.00 1.000 363.00 0024 0024 3016.39 33.00 507.000 16,731.00
REMOVE LIGHT POLE EACH 1.000 363.00 DETECTABLE WARNING PANEL SF 507.000 16,731.00
1.000 363.00 486.870 16,066.71
0.000 0.00 20.000 660.00
4001 4001 A699.81 1,000.00 0.000 0.00 0025 0025 3017.19 77.00 1,093.000 84,161.00
REINSTALL EACH 1.000 1,000.00 CONCRETE CLASS 47B-3000 IMPRINTED 3% 1,095.000 84,315.00
o 0.000 0.00 SURFACING 1,199.200 92,338.40
Historical Highway Marker
0.000 0.00 18.340 1,412.18
GROUP 1 GRADING Contracted 332,525.00 0026 0026 3017.40 77.00 139.000 10,703.00
Current 331,071.00 CONCRETE CLASS 47B-3000 MEDIAN 3% 139.000 10,703.00
In place 336,870.84 URTACING 142720 10,989.44
This Estimate 14.94 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0027 0027 3020.24 77.00 815.000 62,755.00
0019 0019 0030.30 150,000.00 1.000 150,000.00 CONCRETE CLASS 47B-3500 DRIVEWAY sy 815.000 62,755.00
MOBILIZATION LS 1.000 150,000.00 1,020.717 78,595.21
1.000 150,000.00 219.280 16,884.56
0.000 0.00  oo28 0028 3075.42 55.00 55.000 3,025.00
0020 0020 2010.00 85.00 100.000 8,500.00 9" CONCRETE PAVEMENT, CLASS 47B-3500 3% 55.000 3,025.00
CRUSHED ROCK SURFACE COURSE cy 100.000 8,500.00 138.100 7,595.50
0.000 0.00 0.000 0.00
0.000 000 0029 0029 3075.46 58.25  15,967.000 930,077.75
0021 0021 3008.05 11.00 160.000 1,760.00 9" DOWELED CONCRETE PAVEMENT, CLASS sy 16,007.000 932,407.75
TIE BARS EACH 160.000 1,760.00 47B-3500 16,082.443 936,802.31
148.000 1,628.00 0.000 0.00
0.000 0.00  0o30 0030 4015.00 700.00 1.000 700.00
ADJUST MANHOLE TO GRADE EACH 1.000 700.00
AT STATION 176+04.11 RT. 1.000 700.00
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 4015.01 700.00 1.000 700.00 0040 0040 7520.00 435.00 15.000 6,525.00
ADJUST MANHOLE TO GRADE EACH 1.000 700.00 ARROW, PREFORMED PAVEMENT MARKING EACH 15.000 6,525.00
AT STATION 179465.80 LT. 1.000 700.00 10.000 4,350.00
0.000 0.00 0.000 0.00
0032 0032 4015.02 700.00 1.000 700.00 0041 0041 7521.24 40.00 1,100.000 44,000.00
ADJUST MANHOLE TO GRADE EACH 1.000 700.00 24" WHITE PREFORMED PAVEMENT MARKING LF 0.000 0.00
AT STATION 183+25.19 LT. 1.000 700.00 0.000 0.00
0.000 0.00 0.000 0.00
0033 0033 4159.55 3.00 6,680.000 20,040.00 0042 0042 8029.25 12.20 16,022.000 195,468.40
EPOXY COATED REINFORCING STEEL LB 6,680.000 20,040.00 FOUNDATION COURSE SY 16,062.000 195,956.40
6,680.000 20,040.00 2 16,214.843 197,821.08
0.000 0.00 0.000 0.00
0034 0034 4764.35 6.95 3,727.000 25,902.65 0043 0043 9034.00 8.00 815.000 6,520.00
4" PERFORATED PIPE UNDERDRAIN LF 2,727.000 18,952.65 PREPARATION OF INTERSECTIONS AND SY 815.000 6,520.00
2,529.500 17,580.03 DRIVEWAYS 1,008.224 8,065.79
0.000 0.00 219.280 1,754.24
0035 0035 4900.24 200.00 12.000 2,400.00 0044 0044 9111.00 40.00 50.000 2,000.00
AREA INLET SEDIMENT FILTER EACH 17.000 3,400.00 WATER MGAL 50.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4900.27 17.50 152.000 2,660.00 0045 0045 9170.00 800.00 42.391 33,912.80
CURB INLET SEDIMENT FILTER LF 152.000 2,660.00 EARTH SHOULDER CONSTRUCTION STA 42.391 33,912.80
12.000 210.00 33.400 26,720.00
0.000 0.00 0.000 0.00
0037 0037 7515.36 2.75 2,500.000 6,875.00 0046 0046 9173.20 3.00 16,022.000 48,066.00
5" WHITE WET REFLECTIVE POLYUREA LF 2,500.000 6,875.00 SUBGRADE PREPARATION Sy 16,062.000 48,186.00
PAVEMENT MARKING, GROOVED 2,328.000 6,402.00 16,214.843 48,644.54
0.000 0.00 0.000 0.00
0038 0038 7516.13 10.00 200.000 2,000.00 0047 0047 L010.00 16.00 279.000 4,464.00
12" YELLOW WET REFLECTIVE POLYUREA LF 200.000 2,000.00 SODDING SY 279.000 4,464.00
PAVEMENT MARKING, GROOVED 114.200 1,142.00 357 760 5.724.16
0.000 0.00 149.200 2,387.20
0039 0039 7516.35 2.75 4,200.000 11,550.00 0048 0048 W600.03 300.00 5.000 1,500.00
5" YELLOW WET REFLECTIVE POLYUREA LF 4,200.000 11,550.00 ADJUST VALVE BOX TO GRADE EACH 5.000 1,500.00
PAVEMENT MARKING, GROOVED 3,527.000 9,699.25 1.000 300.00
0.000 0.00 0.000 0.00
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Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4002 4002 9009.77 70.00 0.000 0.00 0051 0051 1119.00 455.00 36.000 16,380.00
TEMPORARY SURFACING TON 100.000 7,000.00 REMOVE INLET EACH 38.000 17,290.00
478 Coarse Agg for Temp Surfacing 175.840 12,308.80 38.000 17,290.00
0.000 0.00 0.000 0.00
4003 4003 7515.24 30.072 0.000 0.00 0052 0052 3089.80 305.00 1.500 457.50
24" WHITE POLYUREA PAVEMENT MARKING, LF 1,100.000 33,079.20 FLOWABLE FILL CONCRETE cY 4.180 1,274.90
GROOVED 972.000 29,229.98 4.180 1,274.90
0.000 0.00 0.000 0.00
4029 4029 3089.25 75.00 0.000 0.00 0053 0053 4002.00 4.39 9,410.000 41,309.90
TEMPORARY SURFACING Sy 30.000 2,250.00 CAST IRON COVER AND FRAME LB 9,745.000 42,780.55
Concrete 16.670 1,250.25 8,815.000 38,697.85
0.000 0.00 0.000 0.00
4031 4031 3900.18 26.34 0.000 0.00 0054 0054 4004.50 3.91 6,498.000 25,407.18
ADDITIONAL WORK LS 1.000 26.34 CAST IRON GRATE AND FRAME LB 9,461.000 36,992.51
Styrofoam for Utility Box Culvert 1.000 26.34 9,680.000 37,848.80
0.000 0.00 0.000 0.00
4038 4038 3900.18 7,892.00 0.000 0.00 0055 0055 4004.80 6.42 2,983.000 19,150.86
ADDITIONAL WORK LS 1.000 7,892.00 STRUCTURAL STEEL FOR FACE ARMOR LB 2,983.000 19,150.86
Bridge Rail 185+61 It and rt 1.000 7,892.00 2,826.000 18,142.92
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 1,825,278.60 0056 0056 4043.50 18.20 2,990.000 54,418.00
Current 1,828,860.14 REMOVE SEWER PIPE LF 3,004.000 54,672.80
In place 1,848,359.98 3,372.000 61,370.40
This Estimate 28,418.94 0.000 0.00
GROUP 4 CULVERTS 0057 0057 4105.59 834.50 103.020 85,970.19
0049 0049 0030.40 48,500.00 1.000 48,500.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 119.100 99,388.95
MOBILIZATION LS 1.000 48,500.00 JUNCTIONBOX 124.400 103,811.84
1.000 48,500.00 0.000 0.00
0.000 0.00 0058 0058 4107.07 945.00 5.840 5,518.80
0050 0050 1117.00 535.00 2.000 1,070.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 2.520 2,381.40
REMOVE MANHOLE EACH 2.000 107000 COLLARS 6.330 5,981.85
1.000 535.00 0.000 0.00
0.000 0.00 0059 0059 4155.50 2.25 8,797.000 19,793.25
REINFORCING STEEL FOR INLET AND LB 10,051.000 22,614.75
JUNCTION BOX 10,495.500 23,614.88
0.000 0.00
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Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0060 0060 4157.00 2.68 528.000 1,415.04 4034 4034 4900.31 42.00 0.000 0.00
REINFORCING STEEL FOR COLLARS LB 190.000 509.20 ELBOW EACH 5.000 210.00
549.000 1,471.32 4" 90°BEND 0.000 0.00
0.000 0.00 0.000 0.00
0061 0061 P775.15 83.46 2,028.000 169,256.88 4035 4035 4900.31 39.90 0.000 0.00
15" ROUND EQUIVALENT STORM SEWER PIPE, LF 0.000 0.00 ELBOW EACH 4.000 159.60
TYPE 1
0.000 0.00 4" 45°BEND 2.000 79.80
0.000 0.00 0.000 0.00
0062 0062 P775.18 83.46 699.000 58,338.54 4036 4036 4900.31 89.25 0.000 0.00
18" ROUND EQUIVALENT STORM SEWER PIPE, LF 2,185.000 182,360.10 ELBOW EACH 2.000 178.50
TYPE 1
2,232.000 186,282.72 6" 90°BEND 6.000 535.50
0.000 0.00 0.000 0.00
0063 0063 P775.21 92.00 684.000 62,928.00 4037 4037 4900.31 86.63 0.000 0.00
21" ROUND EQUIVALENT STORM SEWER PIPE, LF 0.000 0.00 ELBOW EACH 4.000 346.52
TYPE 1
120.000 11,040.00 6" 45°BEND 10.000 866.30
0.000 0.00 0.000 0.00
4005 4005 P775.24 107.10 0.000 0.00 4039 4039 P708.06 58.31 0.000 0.00
24" ROUND EQUIVALENT STORM SEWER PIPE, LF 558.000 59,761.80 6" STORM SEWER PIPE, TYPE6 OR 7 LF 345.000 20,116.95
TYPEL 524.000 56,120.40 . _ o 223.000 13,003.13
6" slotted vain underdrain pipe
0.000 0.00 0.000 0.00
4006 4006 P702.15 71.40 0.000 0.00 4040 4040 8060.15 306.00 0.000 0.00
15" STORM SEWER PIPE, TYPE 1 LF 693.000 49,480.20 SUBDRAIN OUTLET EACH 35.000 10,710.00
689.000 49,194.60 For 4" perforated subdrain 34.000 10,404.00
0.000 0.00 0.000 0.00
4028 4028 0096.00 -500.70 0.000 0.00 4041 4041 W355.08 152.00 0.000 0.00
DEDUCTION LS 1.000 -500.70 8" SLEEVE EACH 4.000 608.00
Low strength concrerte 07/8/2015 1.000 -500.70 For 6" slotted drainincludes one 1805 ring and 0.000 0.00
0.000 0.00 cover 0.000 0.00
4032 4032 4803.04 15.75 0.000 0.00 4042 4042 W356.28 175.00 0.000 0.00
4" P.V.C. PIPE LF 200.000 3,150.00 TEE EACH 2.000 350.00
PVC for existing Roof Drains 24.000 378.00 3.000 525.00
0.000 0.00 0.000 0.00
4033 4033 4803.06 18.375 0.000 0.00
6" P.V.C. PIPE LF 175.000 3,215.63
288.900 5,308.55
0.000 0.00
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Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4044 4044 W359.06 52.00 0.000 0.00 0070 0069 W205.08 79.18 612.800 48,521.50
6" CAP EACH 3.000 156.00 8" WATER MAIN PIPE LF 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 609,914.14 0071 0070 0089 W205.10 83.75 1,717.500 143,840.63
Current 676,928.52 10" WATER MAIN PIPE LF 0.000 0.00
In place 691,777.06 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4A WATER MAIN 0072 0071 0090 W219.66 1,563.25 9.000 14,069.25
0064 0064 0086 0030.40 35,000.00 1.000 35,000.00 6" GATE VALVE AND BOX EACH 0.000 0.00
MOBILIZATION LS 1.000 35,000.00 0.000 0.00
1.000 35,000.00 0.000 0.00
0.000 0.00 0073 0072 W219.68 1,877.00 7.000 13,139.00
0065 0065 0087 4910.25 19.25 2,364.500 45516.63 8" GATE VALVE AND BOX EACH 0.000 0.00
DEWATERING LF 2,364.500 45,516.63 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0074 0073 W219.70 2,766.00 9.000 24,894.00
0066 0066 W176.26 19.80 666.500 13,196.70 10" GATE VALVE AND BOX EACH 0.000 0.00
1" WATER SERVICE LF 666.500 13,196.70 0.000 0.00
916.800 18,152.64 0.000 0.00
0.000 0.00 0075 0091 W222.00 5,030.00 2.000 10,060.00
0067 0067 W176.30 22.50 50.200 1,129.50 FIRE HYDRANT EACH 0.000 0.00
2" WATER SERVICE LF 50.200 1,129.50 0.000 0.00
105.400 2,371.50 0.000 0.00
0.000 0.00 0076 0092 W356.17 1,032.00 2.000 2,064.00
0068 0068 W176.70 1,193.00 20.000 23,860.00 8" X8"X6"TEE EACH 0.000 0.00
WATER SERVICE CONNECTION EACH 20.000 23,860.00 0.000 0.00
17.000 20,281.00 0.000 0.00
0.000 000 0077 0074 W356.36 1,075.00 1.000 1,075.00
0069 0088 W205.06 69.55 34.200 2,378.61 10" X 10" X8"TEE EACH 0.000 0.00
6" WATER MAIN PIPE LF 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0078 0075 W356.50 1,177.00 3.000 3,531.00
CROSS EACH 0.000 0.00
10" X 8" 0.000 0.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0079 0076 W357.40 593.00 14.000 8,302.00 0088 0084 W800.23 12.89 767.700 9,895.65
8" - 45 DEGREE BEND EACH 0.000 0.00 REMOVE WATER LINE LF 767.700 9,895.65
0.000 0.00 486.800 6,274.86
0.000 0.00 0.000 0.00
0080 0077 W357.43 840.00 3.000 2,520.00 0089 0085 W800.40 214.00 1.000 214.00
10" - 45 DEGREE BEND EACH 0.000 0.00 REMOVE BEND EACH 1.000 214.00
0.000 0.00 1.000 214.00
0.000 0.00 0.000 0.00
0081 0078 W358.20 497.00 7.000 3,479.00 4007 4007 W205.08 80.78 0.000 0.00
8" X 6" REDUCER EACH 0.000 0.00 8" WATER MAIN PIPE LF 612.800 49,501.98
0.000 0.00 600.800 48,532.63
0.000 0.00 0.000 0.00
0082 0079 W358.22 519.00 1.000 519.00 4008 4008 W205.10 85.73 0.000 0.00
10" X 8" REDUCER EACH 0.000 0.00 10" WATER MAIN PIPE LF 1,240.500 106,348.07
0.000 0.00 1,270.600 108,928.54
0.000 0.00 0.000 0.00
0083 0093 W750.10 375.00 2.000 750.00 4009 4009 W219.66 1,595.51 0.000 0.00
REMOVE FIRE HYDRANT EACH 2.000 750.00 6" GATE VALVE AND BOX EACH 7.000 11,168.57
2.000 750.00 6.000 9,573.06
0.000 0.00 0.000 0.00
0084 0080 0094 W800.05 321.00 13.000 4,173.00 4010 4010 W219.68 1,923.46 0.000 0.00
REMOVE GATE VALVE AND BOX EACH 13.000 4,173.00 8" GATE VALVE AND BOX EACH 7.000 13,464.22
14.000 4,494.00 7.000 13,464.22
0.000 0.00 0.000 0.00
0085 0081 0095 W800.12 642.00 3.000 1,926.00 4011 4011 W219.70 2,826.08 0.000 0.00
REMOVE TEE EACH 3.000 1,926.00 10" GATE VALVE AND BOX EACH 9.000 25,434.72
2.000 1,284.00 8.000 22,608.64
0.000 0.00 0.000 0.00
0086 0082 W800.20 642.00 4.000 2,568.00 4012 4012 W356.36 1,165.12 0.000 0.00
REMOVE CROSS EACH 4.000 2,568.00 10" X 10"X8"TEE EACH 1.000 1,165.12
4.000 2,568.00 1.000 1,165.12
0.000 0.00 0.000 0.00
0087 0083 0096 W800.21 16.00 2,403.800 38,460.80 4013 4013 W356.50 1,283.54 0.000 0.00
REMOVE WATER MAIN PIPE LF 2,403.800 38,460.80 CROSS EACH 3.000 3,850.62
2,423.400 38,774.40 CROSS 10°x8" 3.000 3,850.62
0.000 0.00 0.000 0.00
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Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4014 4014 W357.40 639.46 0.000 0.00 4026 4026 3089.80 305.00 0.000 0.00
8" - 45 DEGREE BEND EACH 14.000 8,952.44 FLOWABLE FILL CONCRETE cY 2.000 610.00
14.000 8,952.44 0.000 0.00
0.000 0.00 0.000 0.00
4015 4015 W357.43 900.08 0.000 0.00 4030 4030 1117.00 535.00 0.000 0.00
10" - 45 DEGREE BEND EACH 3.000 2,700.24 REMOVE MANHOLE EACH 10.000 5,350.00
4.000 3,600.32 10.000 5,350.00
0.000 0.00 0.000 0.00
4016 4016 W358.20 536.36 0.000 0.00 GROUP 4A WATER MAIN Contracted 455,083.27
8" X 6" REDUCER EACH 7.000 3,754.52 Current 468,352.47
7.000 3,754.52 In place 419,876.26
0.000 0.00 This Estimate 0.00
4017 4017 W358.22 572.27 0.000 0.00 GROUP 4B SANITARY SEWER
10" X 8" REDUCER EACH 1.000 57227 0090 0097 0030.40 32,500.00 1.000 32,500.00
1.000 572.27  MOBILIZATION LS 1.000 32,500.00
0.000 0.00 0.418 13,585.00
4018 4018 W205.06 70.87 0.000 0.00 0.000 0.00
6" WATER MAIN PIPE LF 34.200 2,423.75 0091 0098 1117.00 1,070.00 3.000 3,210.00
36.800 2,608.02 REMOVE MANHOLE EACH 3.000 3,210.00
0.000 0.00 (SANITARY) 3.000 3,210.00
4019 4019 W205.10 85.73 0.000 0.00 0.000 0.00
10" WATER MAIN PIPE LF 477.000 40,893.21 0092 0099 4005.00 4.07 620.000 2,523.40
481.500 41,279.00  CAST IRON RING AND COVER LB 620.000 2,523.40
0.000 0.00 620.000 2,523.40
4020 4020 W219.66 1,595.51 0.000 0.00 0.000 0.00
6" GATE VALVE AND BOX EACH 2.000 3,191.02 0093 0100 4043.51 17.10 767.500 13,124.25
2.000 3,191.02 REMOVE SANITARY SEWER PIPE LF 767.500 13,124.25
0.000 0.00 798.500 13,654.35
4021 4021 W222.00 5,046.13 0.000 0.00 0.000 0.00
FIRE HYDRANT EACH 2.000 10,092.26 0094 0101 4731.06 62.00 41.800 2,591.60
2.000 10,092.26 6" SANITARY SEWER PIPE LF 41.800 2,591.60
0.000 0.00 74.300 4,606.60
4022 4022 W356.17 1,094.59 0.000 0.00 0.000 0.00
8" X 8" X 6" TEE EACH 2.000 2,189.18
2.000 2,189.18
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0095 0102 4731.10 81.30 726.200 59,040.06 0101 0108 A001.02 1,150.00 3.000 3,450.00
10" SANITARY SEWER PIPE LF 726.200 59,040.06 PULL BOX, TYPE PB-1A EACH 3.000 3,450.00
721.200 58,633.56 3.000 3,450.00
0.000 0.00 0.000 0.00
0096 0103 4790.10 3,425.00 1.000 3,425.00 0102 0109 A001.05 2,124.00 1.000 2,124.00
SANITARY MANHOLE EACH 1.000 3,425.00 PULL BOX, TYPE PB-2 EACH 1.000 2,124.00
AT STATION 176404.74 RT. 1.000 3,425.00 1.000 2,124.00
0.000 0.00 0.000 0.00
0097 0104 4790.11 4,480.00 1.000 4,480.00 0103 0110 A001.12 820.00 1.000 820.00
SANITARY MANHOLE EACH 1.000 4,480.00 PULL BOX, TYPE PB-5 EACH 1.000 820.00
AT STATION 179+65.80 RT. 1.000 4,480.00 2.000 1,640.00
0.000 0.00 0.000 0.00
0098 0105 4910.25 19.25 768.000 14,784.00 0104 0111 A001.16 1,040.00 1.000 1,040.00
DEWATERING LF 768.000 14,784.00 PULL BOX, TYPE PB-6 EACH 1.000 1,040.00
0.000 0.00 1.000 1,040.00
0.000 0.00 0.000 0.00
4027 4027 3089.80 305.00 0.000 0.00 0105 0112 A003.10 866.00 16.000 13,856.00
FLOWABLE FILL CONCRETE (63 2.000 610.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 16.000 13,856.00
2.000 610.00 16.000 13,856.00
0.000 0.00 0.000 0.00
GROUP 4B SANITARY SEWER Contracted 135,678.31 0106 0113 A004.19 900.00 4.000 3,600.00
Current 136,288.31 TRAFFIC SIGNAL, TYPE TS-1LF EACH 4.000 3,600.00
In place 104,727.91 4.000 3,600.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0107 0114 A006.14 643.00 16.000 10,288.00
0099 0106 0030.80 16,700.00 1.000 16,700.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 16.000 10,288.00
MOBILIZATION LS 1.000 16,700.00 16.000 10,288.00
1.000 16,700.00 0.000 0.00
0.000 0.00 0108 0115 A006.70 202.00 16.000 3,232.00
0100 0107 A001.01 1,300.00 12.000 15,600.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 16.000 3,232.00
PULL BOX, TYPE PB-1 EACH 12.000 15,600.00 16.000 3,232.00
13.000 16,900.00 0.000 0.00
0.000 0.00 0109 0116 A006.98 234.00 24.000 5,616.00
VEHICLE DETECTOR, TYPE A PREFORMED EACH 24.000 5,616.00
24.000 5,616.00
0.000 0.00
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0110 0117 A007.00 278.00 10.000 2,780.00 0119 0126 A070.10 3.43 2,398.000 8,225.14
VEHICLE DETECTOR, TYPE B PREFORMED EACH 10.000 2,780.00 1 1/2-INCH CONDUIT IN TRENCH LF 2,398.000 8,225.14
10.000 2,780.00 2,382.000 8,170.26
0.000 0.00 0.000 0.00
0111 0118 A008.02 2,937.00 16.000 46,992.00 0120 0127 A070.13 4.14 2,172.000 8,992.08
STREET LIGHTING UNIT, TYPE SL-A-35-2-0.25 EACH 16.000 46,992.00 2-INCH CONDUIT IN TRENCH LF 2,172.000 8,992.08
F 16.000 46,992.00 2,302.500 9,532.35
0.000 0.00 0.000 0.00
0112 0119 A011.65 8,637.00 2.000 17,274.00 0121 0128 A072.10 3.43 905.000 3,104.15
COMBINATION MAST ARM SIGNAL AND EACH 2.000 17,274.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 905.000 3,104.15
LIGHTING POLE, TYPE CMP-40-12 2.000 17,274.00 793.000 2,719.99
0.000 0.00 0.000 0.00
0113 0120 A012.60 12,769.00 3.000 38,307.00 0122 0129 A072.14 4.14 366.000 1,515.24
COMBINATION MAST ARM SIGNAL AND EACH 3.000 38,307.00 2-INCH CONDUIT UNDER ROADWAY LF 366.000 1,515.24
LIGHTING POLE, TYPE CMP-50-12 3.000 38.307.00 356.000 1,473.84
0.000 0.00 0.000 0.00
0114 0121 A012.80 12,950.00 3.000 38,850.00 0123 0130 A072.18 5.65 124.000 700.60
COMBINATION MAST ARM SIGNAL AND EACH 3.000 38,850.00  3-INCH CONDUIT UNDER ROADWAY LF 124.000 700.60
LIGHTING POLE, TYPE CMP-55-12 3.000 38,850.00 135.000 762.75
0.000 0.00 0.000 0.00
0115 0122 A018.81 360.00 8.000 2,880.00 0124 0131 A074.12 25.75 66.000 1,699.50
FOUNDATION DESIGN EACH 8.000 2,880.00 1 1/2-INCH CONDUIT, JACKED LF 66.000 1,699.50
8.000 2,880.00 66.000 1,699.50
0.000 0.00 0.000 0.00
0116 0123 A018.82 192.00 64.000 12,288.00 0125 0132 A074.14 25.75 210.000 5,407.50
CONCRETE FOR FOUNDATION CcY 64.000 12,288.00 2-INCH CONDUIT, JACKED LF 210.000 5,407.50
28.480 5,468.16 210.000 5,407.50
0.000 0.00 0.000 0.00
0117 0124 A018.83 1.93 8,000.000 15,440.00 0126 0133 A077.12 0.79 1,586.000 1,252.94
REINFORCING STEEL LB 8,000.000 15,440.00 2/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,586.000 1,252.94
929.040 1,793.04 1,744.000 1,377.76
0.000 0.00 0.000 0.00
0118 0125 A020.30 5,240.00 2.000 10,480.00 0127 0134 A077.22 2.79 793.000 2,212.47
LIGHTING CONTROL CENTER, TYPE R EACH 2.000 10,480.00 12/C #14 AWG TRAFFIC SIGNAL CABLE LF 793.000 2,212.47
2.000 10,480.00 831.000 2,318.49
0.000 0.00 0.000 0.00
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0128 0135 A079.01 0.83 1,086.000 901.38 0137 0144 A500.21 1,870.00 2.000 3,740.00
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 1,086.000 901.38  INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 2.000 3,740.00
1,166.000 967.78  1€-2070 2.000 3,740.00
0.000 0.00 0.000 0.00
0129 0136 A079.14 3.41 738.000 2,516.58 0138 0145 A600.02 363.00 9.000 3,267.00
FIBER OPTIC COMMUNICATION CABLE LF 738.000 2,516.58 REMOVE LIGHTING UNIT EACH 9.000 3,267.00
814.000 2,775.74 17.000 6,171.00
0.000 0.00 0.000 0.00
0130 0137 A079.22 0.35 1,062.000 371.70 0139 0146 A610.00 4,400.00 1.000 4,400.00
TRACER WIRE LF 1,062.000 371.70 REMOVE TRAFFIC SIGNAL EACH 1.000 4,400.00
709.000 248.15 AT 2ND STREET 1.000 4,400.00
0.000 0.00 0.000 0.00
0131 0138 A079.50 0.54 869.000 469.26 0140 0147 A610.01 1,320.00 1.000 1,320.00
GROUNDING CONDUCTOR LF 869.000 469.26 REMOVE TRAFFIC SIGNAL EACH 1.000 1,320.00
902.000 487.08 AT 3RD STREET 0.000 0.00
0.000 0.00 0.000 0.00
0132 0139 A079.55 0.92 400.000 368.00 0141 0148 A610.02 4,400.00 1.000 4,400.00
SERVICE CABLE LF 400.000 368.00 REMOVE TRAFFIC SIGNAL EACH 1.000 4,400.00
845.000 777.40 AT 4TH STREET 1.000 4,400.00
0.000 0.00 0.000 0.00
0133 0140 A080.10 1.54 7,578.000 11,670.12 0142 0149 A610.03 1,320.00 1.000 1,320.00
STREET LIGHTING CABLE, NO. 2 USE LF 7,578.000 11,670.12 REMOVE TRAFFIC SIGNAL EACH 1.000 1,320.00
7,676.000 11,821.04 AT 5TH STREET 0.000 0.00
0.000 0.00 0.000 0.00
0134 0141 A080.22 0.61 3,579.000 2,183.19 4043 4043 7050.05 1,357.65 0.000 0.00
STREET LIGHTING CABLE, NO. 6 BARE LF 3,579.000 2,183.19 ADDITIONAL WORK LS 1.000 1,357.65
3,604.000 2,198.44 1.000 1,357.65
0.000 0.00 0.000 0.00
0135 0142 A080.24 0.92 3,789.000 3,485.88 GROUP 8B ELECTRICAL Contracted 347,189.73
STREET LIGHTING CABLE, NO. 6 USE LF 3,789.000 3,485.88 Current 348 547.38
3,838.000 3,530.96 In place 331,657.88
0.000 0.00 This Estimate 0.00
0136 0143 A110.75 6,025.00 2.000 12,050.00
UNINTERRUPTIBLE POWER SUPPLY EACH 2.000 12,050.00
2.000 12,050.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
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Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0151 0158 0002.47 0.02 28,000.000 560.00
0143 0150 0001.08 0.50 28.,823.000 14,411.50 TEMPORARY PAVEMENT MARKING SURFACE LF 28,000.000 560.00
BARRICADE, TYPE I BDAY 28,823.000 1441150 FREPARATION 5,576.000 111.52
74,990.000 37,495.00 0.000 0.00
80.000 40.00 0152 0159 0002.85 25.00 120.000 3,000.00
0144 0151 0001.10 1.40 9,401.000 13,161.40 TUBULAR POST EACH 120.000 3,000.00
BARRICADE, TYPE Il BDAY 9,401.000 13,161.40 222.000 5,550.00
12,177.000 17,047.80 0.000 0.00
6.000 8.40 0153 0160 0002.97 54.75 422.000 23,104.50
0145 0152 0001.75 5.50 36.000 198.00 FLASHING ARROW PANEL DAY 422.000 23,104.50
TEMPORARY SIGN DAY EACH 36.000 198.00 230.000 12,592.50
756.000 4,158.00 6.000 328.50
0.000 0.00 0154 0161 0003.10 350.00 30.000 10,500.00
0146 0153 0001.90 1.85 3,480.000 6,438.00 FLAGGING DAY 30.000 10,500.00
SIGN DAY EACH 3,480.000 6,438.00 24.500 8,575.00
25,918.000 47,948.30 0.000 0.00
12.000 22.20 0155 0162 0003.74 15,575.00 1.000 15,575.00
0147 0154 0001.99 0.85 3,923.000 3,334.55 TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,575.00
CONTRACTOR FURNISHED SIGN DAY EACH 3,923.000 333455 At 4TH STREET 1.000 15,575.00
5,505.000 4,679.25 0.000 0.00
0.000 0.00 0156 0163 0005.10 100.00 174.000 17,400.00
0148 0155 0002.28 0.25 16,000.000 4,000.00 TRAFFIC CONTROL MANAGEMENT DAY 174.000 17,400.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 16,000.000 4,000.00 413.000 41,300.00
9,083.000 2,270.75 0.000 0.00
0.000 0.00 0157 0164 0020.00 2.00 1,000.000 2,000.00
0149 0156 0002.30 0.30 4,000.000 1,200.00 TRAINING HOUR 1,000.000 2,000.00
PAVEMENT MARKING REMOVAL LF 4,000.000 1,200.00 1,094.750 2,189.50
3,601.700 1,080.51 0.000 0.00
0.000 0.00 0158 0165 0030.00 27,000.00 1.000 27,000.00
0150 0157 0002.44 0.35 28,000.000 9,800.00 MOBILIZATION LS 1.000 27,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 28,000.000 9,800.00 0.960 25,920.00
PAINT 22,964.000 8,037.40 0.000 0.00
0.000 0.00 0159 0166 1017.00 82,000.00 1.000 82,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 82,000.00
0.950 77,900.00
0.000 0.00
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0160 0167 9110.01 100.00 10.000 1,000.00 4023 4023 A581.01 78.75 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,000.00 INSTALL EACH 2.000 157.50
60.590 6,059.00 "NO LEFT TURN" signs 2.000 157.50
1.500 150.00 0.000 0.00
0161 0168 9110.03 100.00 10.000 1,000.00 4024 4024 0002.27 2.36 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,000.00 REMOVABLE WET REFLECTIVE TAPE LF 500.000 1,180.00
2.500 250.00 0.000 0.00
0.000 0.00 0.000 0.00
0162 0169 9110.07 100.00 10.000 1,000.00 4025 4025 9110.80 125.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,000.00 RENTAL HOUR 40.000 5,000.00
48.010 4,801.00 ) ) 95.280 11,910.00
Semi-Truck and trailer
0.000 0.00 0.000 0.00
0163 0170 9110.27 150.00 10.000 1,500.00 GROUP 10 GENERAL ITEMS Contracted 259,242.95
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00 Current 266,315.45
EXCAVATOR, FULLY OPERATED U
29.211 4,381.65 In place 364,680.97
0.000 0.00 This Estimate 549.10
0164 0171 L022.75 6.10 500.000 3,050.00 Totals for contract Contracted 3,964,912.00
TEMPORARY SILT CHECK LF 500.000 3,050.00 Current 4,057,990.92
833.000 5,081.30 In place 4,098,678.55
0.000 0.00 This Estimate 28,982.98
0165 0172 L022.90 6.10 500.000 3,050.00
TEMPORARY SILT FENCE LF 500.000 3,050.00
1,045.080 6,374.99
0.000 0.00
0166 0173 L860.24 615.00 4.000 2,460.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 2,460.00
0.000 0.00
0.000 0.00
0167 0174 L860.50 12,500.00 1.000 12,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 12,500.00
CONTRACTOR COMPLIANCE 1.000 12.500.00
0.000 0.00
4004 4004 7500.33 367.50 0.000 0.00
ARROW EACH 2.000 735.00
Temporary Pavement Marking Left Turn Arrow 2.000 735.00
0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
3013.15 \CONCRETE CLASS 47B-3500 BARRIER CURB \ 3016.21 \CONCRETE CLASS 47B-3000 SIDEWALKS
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0022 Proj Line Nbr Prpsl Line Nbr 0023 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 441.84 216.50 16422290 0017  S.P.Adjustment -40.30 -47.96 16422290
PortlandCementConcre PortlandCementConcre
0017  S.P. Adjustment -100.10 -49.05 16422290 0018  S.P. Adjustment -328.97 -391.47 16422290
PortlandCementConcre PortlandCementConcre
0018  S.P. Adjustment -101.00 -49.49 16422290 0019  S.P. Adjustment -5.72 -6.81 16422290
PortlandCementConcre PortlandCementConcre
0024  S.P. Adjustment -190.42 -93.31 16422290 0020  S.P. Adjustment -19.60 -23.32 16422290
PortlandCementConcre PortlandCementConcre
0025  S.P. Adjustment -32.364 -15.86 16422290 0021  S.P.Adjustment -33.44 -39.79 16422290
PortlandCementConcre PortlandCementConcre
0026  S.P. Adjustment -17.956 -8.79 16422290 0022  S.P. Adjustment -127.44 -151.65 16422290
PortlandCementConcre PortlandCementConcre
Total for stockpile nbr 1: 0.00 $0.00 0024  S.P. Adjustment -219.13 -260.76 16422290
Total for proposal line nbr 0022: 0.00 $0.00 PortlandCementConcre
Total for item code 3013.15; 0.00 $0.00 0025  S.P.Adjustment -165.90 -197.42 16422290
\Item cd Hltem Desc ‘ PortlandCementConcre
3016.21 = |CONCRETE CLASS 47B-3000 SIDEWALKS 0026  S.P.Adjustment -82.93 -98.69 16422290
Project 61359 000 PortlandCementConcre
0027 S.P. Adjustment -100.36 -119.43 16422290
Prpsl Line Nbr 0023 Proj Line Nbr PortlandCementConcre
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0028 S.P. Adjustment 23041 27419 16422290
Stkpl Nbr 1 PortlandCementConcre
0016  S.P. Initial Payment 1,496.89 1,781.30 16422290
PortlandCementConcre
0016 S.P. Adjustment 16.637 19.80 16422290

PortlandCementConcre
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016

Nebraska Department of Roads Date: 11.23.2016
Estimate Summary to Contractor Page: 16 of 33
Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3016.21 [CONCRETE CLASS 47B-3000 SIDEWALKS |

Project 61359 000

3017.19 (CONCRETE CLASS 47B-3000 IMPRINTED SURFACING

Project 61359 000

Prpsl Line Nbr 0023 Proj Line Nbr Prpsl Line Nbr 0025 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0029 S.P. Closure -159.327 -189.61 16422290 0025 S.P. Adjustment -94.11 -111.99 16422290
PortlandCementConcre PortlandCementConcre
Total for stockpile nbr 1: 0.00 $0.00 0026  S.P. Adjustment -50.54 -60.14 16422290
Total for proposal line nbr 0023: 0.00 $0.00 PortlandCementConcre
Total for item code 3016.21: 0.00 $0.00 0028  S.P.Adjustment -62.10 -73.90 16422290
Item Cd  ltem Desc | PortlandCementConcre
3017.19 = |CONCRETE CLASS 47B-3000 IMPRINTED SURFACING Total for stockpile nbr 1: 0.00 $0.00
Project 61359 000 Total for proposal line nbr 0025: 0.00 $0.00
Prpsl Line Nbr 0025 Proj Line Nbr Total for item code 3017.19: 0.00 $0.00
- - - - \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 3017.40 \CONCRETE CLASS 47B-3000 MEDIAN SURFACING
Stkpl Nbr 1 Project 61359 000
0016 S.P. Initial Payment 1,095.00 1,303.05 16422290
PortlandCementConcre Prpsl Line Nbr 0026 Proj Line Nbr
0017  S.P. Adjustment -424.03 -504.60 16422290 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
PortlandCementConcre Stkpl Nbr 1
0018  S.P. Adjustment -230.49 -274.28 16422290 0016  S.P. Initial Payment 139.00 165.41 16422290
PortlandCementConcre PortlandCementConcre
0019  S.P. Adjustment -12.94 -15.40 16422290 0026  S.P. Adjustment -23.11 -27.50 16422290
PortlandCementConcre PortlandCementConcre
0022  S.P. Adjustment -45.17 -53.75 16422290 0027  S.P.Adjustment -61.37 -73.03 16422290
PortlandCementConcre PortlandCementConcre
0023  S.P. Adjustment -33.66 -40.06 16422290 0028  S.P. Adjustment -6.38 -7.59 16422290
PortlandCementConcre PortlandCementConcre
0024 S.P. Adjustment -141.96 -168.93 16422290

PortlandCementConcre
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Estimate Summary to Contractor Page: 17 of 33 Estimate Summary to Contractor Page: 17 of 33
Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3017.40 \CONCRETE CLASS 47B-3000 MEDIAN SURFACING \ 3020.24 \CONCRETE CLASS 47B-3500 DRIVEWAY
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0026 Proj Line Nbr Prpsl Line Nbr 0027 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0029  S.P. Adjustment -48.14 -57.29 16422290 0026  S.P.Adjustment -101.24 -182.23 16422290
PortlandCementConcre PortlandCementConcre
Total for stockpile nbr 1: 0.00 $0.00 0027  S.P.Adjustment -46.09 -82.96 16422290
Total for proposal line nbr 0026: 0.00 $0.00 PortlandCementConcre
Total for item code 3017.40: 0.00 $0.00 0028  S.P.Adjustment -5.49 -9.88 16422290
Item Cd  ltem Desc | PortlandCementConcre
3020.24 \CONCRETE CLASS 47B-3500 DRIVEWAY 0029 S.P. Adjustment -1.26 -2.27 16422290
Project 61359 000 PortlandCementConcre
0030 S.P. Adjustment -10.38 -18.68 16422290
Prpsl Line Nbr 0027 Proj Line Nbr PortlandCementConcre
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0031 S.P. Adjustment 13.567 24.43 16422290
Stkpl Nbr 1 PortlandCementConcre
0016 S.P. Initial Payment 481.45 866.61 16422290 Total for stockpile nbr 1: 0.00 $0.00
PortlandCementConcre Total for proposal line nbr 0027: 0.00 $0.00
0017  S.P.Adjustment -3.57 -6.43 16422290 Total for item code 3020.24: 0.00 $0.00
PortlandCementConcre \Item cd Hltem Desc ‘
0020 S.P. Adjustment -53.80 -96.84 16422290 3075.46 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
PortlandCementConcre Project 61359 000
0021 S.P. Adjustment -94.30 -169.74 16422290
PortlandCementConcre Prpsl Line Nbr 0029 Proj Line Nbr
0022 S.P. Adjustment 239 -4.30 16422290 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
PortlandCementConcre Stkpl Nbr 1
0024  S.P. Adjustment -40.823 -73.48 16422290 0016  S.P. Initial Payment 8,191.85 22,118.00 16422290
PortlandCementConcre PortlandCementConcre
0025  S.P. Adjustment -108.54 -195.37 16422290 0017  S.P.Adjustment -91.67 -247.51 16422290
PortlandCementConcre PortlandCementConcre



Nebraska Department of Roads Date: 11.23.2016 Nebraska Department of Roads Date: 11.23.2016
Estimate Summary to Contractor Page: 18 of 33 Estimate Summary to Contractor Page: 18 of 33
Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 4002.00 \CAST IRON COVER AND FRAME
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0029 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020  S.P. Adjustment -210.93 -569.51 16422290 0007  S.P. Initial Payment 7,370.00 8,800.00 725
PortlandCementConcre na
0021 S.P. Adjustment -2,150.29 -5,805.78 16422290 0008 S.P. Adjustment -710.00 -847.76 725
PortlandCementConcre na
0022 S.P. Adjustment -1,165.65 -3,147.26 16422290 0010 S.P. Adjustment -335.00 -400.00 725
PortlandCementConcre na
0023 S.P. Adjustment -1,688.57 -4,559.14 16422290 0011 S.P. Adjustment -335.00 -400.00 725
PortlandCementConcre na
0024  S.P. Adjustment -1,041.16 -2,811.13 16422290 0012  S.P.Adjustment -1,340.00 -1,600.00 725
PortlandCementConcre na
0025  S.P. Adjustment -223.14 -602.48 16422290 0013  S.P. Adjustment -670.00 -800.00 725
PortlandCementConcre na
0026 S.P. Adjustment -626.55 -1,691.69 16422290 0014 S.P. Adjustment -751.07 -896.80 725
PortlandCementConcre na
0027 S.P. Adjustment -907.92 -2,451.38 16422290 0015 S.P. Adjustment -335.00 -400.00 725
PortlandCementConcre na
0028  S.P. Adjustment -85.97 -232.12 16422290 0017  S.P.Adjustment 1.07 1.28 725
PortlandCementConcre na
Total for stockpile nbr 1: 0.00 $0.00 0022  S.P.Adjustment -375.00 -447.76 725
Total for proposal line nbr 0029: 0.00 $0.00 na
Total for item code 3075.46: 0.00 $0.00 0023 S.P. Adjustment -1,005.00 -1,200.00 725
na
0024 S.P. Adjustment -335.00 -400.00 725
na
0025 S.P. Adjustment -837.00 -999.40 725

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
Booz,oo \CAST IRON COVER AND FRAME \ 4004.50 \CAST IRON GRATE AND FRAME
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0054 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0026  S.P. Adjustment -343.00 -409.56 725 0024  S.P.Adjustment -505.00 -1,039.74 035837 02
na na
Total for stockpile nbr 1: 0.00 $0.00 0027  S.P.Adjustment -1,010.00 -2,079.48 035837 02
Total for proposal line nbr 0053: 0.00 $0.00 na
Total for item code 4002.00: 0.00 $0.00 0027  S.P.Adjustment -1,515.00 -3,300.00 035837 03
Item Cd |Item Desc na
Boo4,50 \CAST IRON GRATE AND FRAME Total for stockpile nbr 1: 0.00 $0.00
Project 61359 000 Total for proposal line nbr 0054: 0.00 $0.00
) o Total for item code 4004.50: 0.00 $0.00
Prpsl Line Nbr 0054 Proj Line Nbr
- - - - \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 473110 10" SANITARY SEWER PIPE
Stkpl Nbr 1 Project 61359 000
0007 S.P. Initial Payment 7,946.00 16,359.94 035837 02
na Prpsl Line Nbr 0095 Proj Line Nbr
0007 S.P. Initial Payment 1,515.00 3.300.00 035837 03 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0010  S.P. Adjustment -505.00 -1,039.74 035837 02 0007  S.P. Initial Payment 206.45 1,356.38 035838-00
na 10" SDR 35
0012 S.P. Adjustment -2,458.00 -5,060.75 035837 02 0018 S.P. Adjustment -38.00 -249.66 035838-00
na 10" SDR 35
0013  S.P. Adjustment -505.00 -1,039.74 035837 02 0019  S.P. Adjustment -104.10 -683.94 035838-00
na 10" SDR 35
0014 S.P. Adjustment -1,010.00 -2,079.48 035837 02 0022 S.P. Adjustment -34.20 -224.69 035838-00
na 10" SDR 35
0023 S.P. Adjustment -1,953.00 -4,021.01 035837 02

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
B731,10 \10" SANITARY SEWER PIPE \ 4731.10 \10" SANITARY SEWER PIPE
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0095 Proj Line Nbr Prpsl Line Nbr 0095 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 3
0029  S.P. Closure -30.15 -198.09 035838-00 0029  S.P.Closure -30.15 -18.25 037284-00
10" SDR 35 10" PVC to PVC Fernco
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 3: 0.00 $0.00
Stkpl Nbr 2 Total for proposal line nbr 0095: 0.00 $0.00
0007 S.P. Initial Payment 206.45 125.00 035838-01 Total for item code 4731.10: 0.00 $0.00
10" Clay to PVC Fernco \Item Cd Hltem Desc \
0018  S.P. Adjustment -38.00 -23.01 035838-01 A001.01 | PULL BOX, TYPE PB-1
10" Clay to PVC Fernco Project 61359 000
0019  S.P. Adjustment -104.10 -63.03 035838-01 _ o
10" Clay to PVC Fernco Prpsl Line Nbr 0100 Proj Line Nbr
0022 S.P. Adjustment 34.20 2071 035838-01 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
10" Clay to PVC Fernco Stkpl Nbr 1
0029 S.P. Closure -30.15 -18.25 035838-01 0016 S.P. Initial Payment 5.00 2,500.00 319766
10" Clay to PVC Fernco Pullbox
Total for stockpile nbr 2: 0.00 $0.00 0022  S.P. Adjustment -2.00 -1,000.00 319766
Stkpl Nbr 3 Pullbox
0007 S.P. Initial Payment 206.45 125.00 037284-00 0025 S.P. Adjustment -3.00 -1,500.00 319766
10" PVC to PVC Femco Pullbox
0018  S.P. Adjustment -38.00 23.01 037284-00 Total for stockpile nbr 1: 0.00 $0.00
10" PVC to PVC Eernco Total for proposal line nbr 0100: 0.00 $0.00
0019 S.P. Adjustment -104.10 -63.03 037284-00 Total for item code A001.01: 0.00 $0.00
10" PVC to PVC Fernco
0022  S.P. Adjustment -34.20 -20.71 037284-00

10" PVC to PVC Fernco
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.02 ~ PULL BOX, TYPE PB-1A | A004.19 | TRAFFIC SIGNAL, TYPE TS-1LF
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0101 Proj Line Nbr Prpsl Line Nbr 0106 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1.00 500.00 319766 0016  S.P. Initial Payment 4.00 1,880.00 206411
Pullbox
0022  S.P. Adjustment -1.00 -500.00 319766 0027  S.P. Adjustment -3.00 -1,410.00 206411
Pullbox
Total for stockpile nbr 1: 0.00 $0.00 0028  S.P. Adjustment -1.00 -470.00 206411
Total for proposal line nbr 0101: 0.00 $0.00
Total for item code A001.02: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Iltem Cd |Item Desc Total for proposal line nbr 0106: 0.00 $0.00
A003.10 | TRAFFIC SIGNAL, TYPE TS-1 | Total for item code A004.19: 0.00 $0.00
Project 61359 000 ltem Cd |tem Desc |
' o A006.14 | PEDESTRIAN SIGNAL, TYPE PS-1
Prpsl Line Nbr 0105 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 61359 000
Stkpl Nbr 1 Prpsl Line Nbr 0107 Proj Line Nbr
0016 S.P. Initial Payment 12.00 5.340.00 206411 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0025  S.P. Adjustment -4.00 -1,780.00 206411 0016  S.P. Initial Payment 12.00 3,480.00 206411
na
0027 S.P. Adjustment -6.00 -2,670.00 206411 0025 S.P. Adjustment -4.00 -1,160.00 206411
na
0028  S.P. Adjustment -2.00 -890.00 206411 0028  S.P.Adjustment -8.00 -2,320.00 206411
na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0105: 0.00 $0.00 Total for proposal line nbr 0107: 0.00 $0.00
Total for item code A003.10: 0.00 $0.00 Total for item code A006.14: 0.00 $0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
A006.70 \PEDESTRIAN PUSHBUTTON, TYPE PPB \ A008.02 \STREET LIGHTING UNIT, TYPE SL-A-35-2-0.25
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0108 Proj Line Nbr Prpsl Line Nbr 0111 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 12.00 966.72 206932 0028  S.P.Adjustment -1.00 -1,396.88 4273437
0025  S.P. Adjustment -4.00 -322.24 206932 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0111: 0.00 $0.00
0028  S.P. Adjustment -8.00 -644.48 206932 Total for item code A008.02: 0.00 $0.00
\Item Cd Hltem Desc \
Total for stockpile nbr 1: 0.00 $0.00 A011.65 [COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1
Total for proposal line nbr 0108: 0.00 $0.00 Project 61359 000
Total for item code A006.70: 0.00 $0.00 ) o
Prpsl Line Nbr 0112 Proj Line Nbr
\Item Cd Hltem Desc - - - -
008.02 | [STREET LIGHTING UNIT, TYPE SL-A-35-2-0.25 | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 61359 000 Stkpl Nbr 1
0016 S.P. Initial Payment 1.00 6,233.76 4273433
Prpsl Line Nbr 0111 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0022 S.P. Adjustment -1.00 -6,233.76 4273433
Stkpl Nbr 1 na
0016  S.P. Initial Payment 9.00 12,571.83 4273437 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
na
0023  S.P.Adjustment -1.50 -2,095.30 4273437 0022  S.P. Adjustment -1.00 -9,687.76 4273433
na
0024 S.P. Adjustment -5.00 -6,984.35 4273437 0029 S.P. Closure 1.00 -9.687.76 4273433
na
Total for stockpile nbr 2: 0.00 $0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A011.65 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1 \ A070.10 \1 1/2-INCH CONDUIT IN TRENCH
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0112 Proj Line Nbr Prpsl Line Nbr 0119 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 1
0016 S.P. Initial Payment 1.00 9,828.76 4273433 0023 S.P. Adjustment -65.00 -28.59 6332374
na na
0022 S.P. Adjustment -1.00 -9,828.76 4273433 0024 S.P. Adjustment -48.00 -21.12 6332374
na na
Total for stockpile nbr 3: 0.00 $0.00 0029  S.P.Closure -16.00 -7.04 6332374
Total for proposal line nbr 0112: 0.00 $0.00 na
Total for item code A011.65: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Iltem Cd |Item Desc Total for proposal line nbr 0119: 0.00 $0.00
A070.10 = 1 1/2-INCH CONDUIT IN TRENCH | Total for item code A070.10: 0.00 $0.00
Project 61359 000 ltem Cd |tem Desc |
. - A070.13 | 2-INCH CONDUIT IN TRENCH
Prpsl Line Nbr 0119 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 61359 000
Stkpl Nbr 1 Prpsl Line Nbr 0120 Proj Line Nbr
0016 S.P. Initial Payment 1,099.00 483.45 6332374 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0018  S.P. Adjustment -39.00 -17.16 6332374 0016  S.P. Initial Payment 1,667.00 931.19 6332374
na na
0019  S.P. Adjustment -296.00 -130.21 6332374 0017  S.P. Adjustment -107.00 -59.77 6332374
na na
0020  S.P. Adjustment -167.00 -73.46 6332374 0018  S.P. Adjustment -35.00 -19.55 6332374
na na
0021  S.P. Adjustment -463.00 -203.67 6332374 0019  S.P. Adjustment -223.00 -124.57 6332374
na na
0022  S.P. Adjustment -5.00 -2.20 6332374 0020  S.P. Adjustment -120.00 -67.03 6332374

na

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A070.13 \2—INCH CONDUIT IN TRENCH \ A072.10 \1 1/2-INCH CONDUIT UNDER ROADWAY
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0120 Proj Line Nbr Prpsl Line Nbr 0121 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0021  S.P. Adjustment -495.00 -276.51 6332374 0020  S.P.Adjustment -60.00 -26.39 6332374
na na
0022  S.P. Adjustment -65.00 -36.31 6332374 0021  S.P. Adjustment -158.00 -69.50 6332374
na na
0023  S.P. Adjustment -65.00 -36.31 6332374 0022  S.P.Adjustment 83.00 36.51 6332374
na na
0024  S.P. Adjustment -557.00 -311.14 6332374 0024  S.P. Adjustment -88.00 -38.71 6332374
na na
Total for stockpile nbr 1: 0.00 $0.00 0029  S.P. Closure -112.00 -49.27 6332374
Total for proposal line nbr 0120: 0.00 $0.00 na
Total for item code A070.13: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Iltem Cd |Item Desc Total for proposal line nbr 0121: 0.00 $0.00
A072.10 | 1 1/2-INCH CONDUIT UNDER ROADWAY | Total for item code A072.10: 0.00 $0.00
Project 61359 000 ltem Cd |tem Desc |
' o A072.14 | 2-INCH CONDUIT UNDER ROADWAY
Prpsl Line Nbr 0121 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 61359 000
Stkpl Nbr 1 Prpsl Line Nbr 0122 Proj Line Nbr
0016 S.P. Initial Payment 567.00 249.42 6332374 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0017  S.P. Adjustment -39.00 -17.16 6332374 0016  S.P. Initial Payment 135.00 75.41 6332374
na na
0018  S.P. Adjustment -23.00 -10.12 6332374 0017  S.P. Adjustment -124.00 -69.27 6332374
na na
0019 S.P. Adjustment -170.00 -74.78 6332374

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A072.14 \2—INCH CONDUIT UNDER ROADWAY \ A077.22 \12/C #14 AWG TRAFFIC SIGNAL CABLE
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0122 Proj Line Nbr Prpsl Line Nbr 0127 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018  S.P. Adjustment -11.00 -6.14 6332374 0016  S.P. Initial Payment 793.00 748.95 6326520
na na
Total for stockpile nbr 1: 0.00 $0.00 0025  S.P.Adjustment -366.00 -345.67 6326520
Total for proposal line nbr 0122: 0.00 $0.00 na
Total for item code A072.14: 0.00 $0.00 0027  S.P.Adjustment -427.00 -403.28 6326520
Item Cd |Item Desc na
A077.12 2/C #14 AWG TRAFFIC SIGNAL CABLE Total for stockpile nbr 1: 0.00 $0.00
Project 61359 000 Total for proposal line nbr 0127: 0.00 $0.00
) o Total for item code A077.22: 0.00 $0.00
Prpsl Line Nbr 0126 Proj Line Nbr
- - - - \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 079.01 | [2/C #14 AWG DETECTOR LEAD-IN CABLE
Stkpl Nbr 1 Project 61359 000
0016 S.P. Initial Payment 1,586.00 283.72 6326520
na Prpsl Line Nbr 0128 Proj Line Nbr
0025  S.P. Adjustment -732.00 -130.95 6326520 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0027  S.P. Adjustment -854.00 -152.77 6326520 0016  S.P. Initial Payment 1,086.00 248.41 6326520
na na
Total for stockpile nbr 1: 0.00 $0.00 0025  S.P.Adjustment -512.00 -117.11 6326520
Total for proposal line nbr 0126: 0.00 $0.00 na
Total for item code A077.12: 0.00 $0.00 0027  S.P.Adjustment -574.00 -131.30 6326520
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0128: 0.00 $0.00
Total for item code A079.01: 0.00 $0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A080.10 \STREET LIGHTING CABLE, NO. 2 USE \ A080.22 \STREET LIGHTING CABLE, NO. 6 BARE
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0133 Proj Line Nbr Prpsl Line Nbr 0134 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016 S.P. Initial Payment 3,674.00 3,505.95 6326520 0025 S.P. Adjustment -525.00 -173.70 6326520
na na
0017  S.P. Adjustment -516.00 -492.40 6326520 0026  S.P. Adjustment -434.00 -143.59 6326520
na na
0023  S.P. Adjustment -1,288.00 -1,229.09 6326520 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0134: 0.00 $0.00
0025  S.P.Adjustment -1,050.00 -1,001.97 6326520 Total for item code A080.22: 0.00 $0.00
na Item Cd |Item Desc
0026  S.P.Adjustment -820.00 -782.49 6326520 A080.24 = STREET LIGHTING CABLE, NO. 6 USE
na Project 61359 000
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0133: 0.00 $0.00 Prps! Line Nbr _0135 Proj Line Nbr : : :
Total for item code AGBO.L0: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Item Cd |Item Desc Stkpl Nbr 1
{5080.22 STREET LIGHTING CABLE, NO. 6 BARE \ 0016  S.P.Initial Payment 1,579.00 626.56 6326520
Project 61359 000 na
0023  S.P. Adjustment -644.00 -255.54 6326520
Prpsl Line Nbr 0134 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0025 S.P. Adjustment -525.00 208.32 6326520
Stkpl Nbr 1 na
0016  S.P. Initial Payment 1,612.00 533.35 6326520 0026  S.P. Adjustment -410.00 -162.70 6326520
na na
0017  S.P. Adjustment -9.00 -2.98 6326520 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0135: 0.00 $0.00
0023  S.P. Adjustment -644.00 -213.08 6326520 Total for item code A080.24: 0.00 $0.00

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A110.75 \UNINTERRUPTIBLE POWER SUPPLY \ P702.15 \15" STORM SEWER PIPE, TYPE 1
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0136 Proj Line Nbr Prpsl Line Nbr 4006 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 2.00 9,150.00 206973 0021  S.P. Adjustment -169.00 -3,650.40 Attached
na na
0025  S.P. Adjustment -1.00 -4,575.00 206973 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 4006: 0.00 $0.00
0027  S.P.Adjustment -1.00 -4,575.00 206973 Total for item code P702.15: 0.00 $0.00
na Item Cd |Item Desc
Total for stockpile nbr 1: 0.00 $0.00 P775.18 18" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1
Total for proposal line nbr 0136: 0.00 $0.00 Project 61359 000
Total for item code A110.75: 0.00 $0.00 ) o
Prpsl Line Nbr 0062 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
70215 | (15" STORM SEWER PIPE, TYPE 1 | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 61359 000 Stkpl Nbr 1
0007 S.P. Initial Payment 1,583.00 70,918.40 Attached
Prpsl Line Nbr 4006 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0007 S.P. Adjustment -22.00 -985.60 Attached
Stkpl Nbr 1 na
0007  S.P. Initial Payment 494.00 10,670.40 Attached 0008  S.P. Adjustment -61.00 -2,732.80 Attached
na na
0007  S.P.Adjustment -75.00 -1,620.00 Attached 0009  S.P.Adjustment -225.00 -10,080.00 Attached
na na
0008  S.P. Adjustment -220.00 -4,752.00 Attached 0017  S.P.Adjustment -33.00 -1,478.40 Attached
na na
0010  S.P. Adjustment -30.00 -648.00 Attached 0018  S.P. Adjustment -238.00 -10,662.40 Attached
na na
0019 S.P. Adjustment -186.00 -8,332.80 Attached

na
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Nebraska Department of Roads Date: 11.23.2016
Estimate Summary to Contractor Page: 28 of 33
Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

P775.18 @ [18" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1 |

Project 61359 000

P775.24 = 24" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1

Project 61359 000

Prpsl Line Nbr 0062 Proj Line Nbr Prpsl Line Nbr 4005 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0021  S.P. Adjustment -61.00 -2,732.80 Attached 0018  S.P.Adjustment -29.00 -1,595.29 Attached

na na

0022  S.P. Adjustment -377.00 -16,889.60 Attached 0019  S.P. Adjustment -67.00 -3,685.67 Attached

na na

0024  S.P. Adjustment -160.00 -7,168.00 Attached 0024  S.P.Adjustment -31.00 -1,705.31 Attached

na na

0025  S.P. Adjustment -42.00 -1,881.60 Attached 0029  S.P. Closure -34.00 -1,870.34 Attached

na na

0026  S.P. Adjustment -178.00 -7,974.40 Attached Total for stockpile nbr 1: 0.00 $0.00

na Total for proposal line nbr 4005: 0.00 $0.00

Total for stockpile nbr 1: 0.00 $0.00 Total for item code P775.24: 0.00 $0.00
Total for proposal line nbr 0062: 0.00 $0.00 \Item cd Hltem Desc ‘
Total for item code P775.18: 0.00 $0.00 M176.26 1" WATER SERVICE

\Item Cd Hltem Desc \
P775.24 | 224" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1 |

Project 61359 000

Prpsl Line Nbr 4005 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Initial Payment 307.00 16,888.07 Attached
na
0007  S.P. Adjustment -66.00 -3,630.66 Attached
na
0017  S.P. Adjustment -80.00 -4,400.80 Attached

na

Project 61359 000

Prpsl Line Nbr 0066 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007  S.P.Initial Payment 381.10 194.36 035840-00
1" Polyethylene
0010 S.P. Adjustment -95.10 -48.50 035840-00

1" Polyethylene



Nebraska Department of Roads

Date: 11.23.2016

Nebraska Department of Roads

Date: 11.23.2016

Estimate Summary to Contractor Page: 29 of 33 Estimate Summary to Contractor Page: 29 of 33
Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W176.26 1" WATER SERVICE | W176.70 | WATER SERVICE CONNECTION
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0066 Proj Line Nbr Prpsl Line Nbr 0068 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0018  S.P. Adjustment -286.00 -145.86 035840-00 0007  S.P. Initial Payment 11.00 440.00 035840-00
1" Polyethylene Curb Box w/rod
Total for stockpile nbr 1: 0.00 $0.00 0010  S.P. Adjustment -3.00 -120.00 035840-00
Total for proposal line nbr 0066: 0.00 $0.00 Curb Box w/rod
Total for item code W176.26: 0.00 $0.00 0018  S.P.Adjustment -2.00 -80.00 035840-00
Item Cd |Item Desc Curb Box wirod
M{176,70 NVATER SERVICE CONNECTION 0019 S.P. Adjustment -3.00 -120.00 035840-00
Project 61359 000 Curb Box wirod
0021 S.P. Adjustment -2.00 -80.00 035840-00
Prpsl Line Nbr 0068 Proj Line Nbr Curb Box wirod
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0029 S.P. Closure -1.00 -40.00 035840-00
Stkpl Nbr 1 Curb Box w/rod
0007 S.P. Initial Payment 11.00 935.00 035840-00 Total for stockpile nbr 2: 0.00 $0.00
1" Curb Stop Total for proposal line nbr 0068: 0.00 $0.00
0010  S.P.Adjustment -3.00 -255.00 035840-00 Total for item code W176.70: 0.00 $0.00
1" Curb Stop Item Cd  Item Desc |
0018 S.P. Adjustment -2.00 -170.00 035840-00 M{ZOS.OS 8" WATER MAIN PIPE
1" Curb Stop Project 61359 000
0019 S.P. Adjustment -3.00 -255.00 035840-00
1" Curb Stop Prpsl Line Nbr 4007 Proj Line Nbr
0021 S.P. Adjustment -2.00 -170.00 035840-00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
1" Curb Stop Stkpl Nbr 1
0029  S.P. Closure -1.00 -85.00 035840-00 0007  S.P. Initial Payment 341.60 6,609.96 035840-01
1" Curb Stop 10" DIP Water Main Pipe
Total for stockpile nbr 1: 0.00 $0.00 0018  S.P. Adjustment -108.60 -2,101.41 035840-01

10" DIP Water Main Pipe
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W205.08 = 8" WATER MAIN PIPE | W205.08 8" WATER MAIN PIPE
Project 61359 000 Project 61359 000
Prpsl Line Nbr 4007 Proj Line Nbr Prpsl Line Nbr 4007 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 3
0019  S.P. Adjustment -155.50 -3,008.93 035840-01 0030  S.P.Closure -77.50 -31.77 036685-00
10" DIP Water Main Pipe Poly Wrap
0029  S.P. Closure -77.50 -1,499.62 035840-01 Total for stockpile nbr 3: 0.00 $0.00
10" DIP Water Main Pipe Total for proposal line nbr 4007: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code W205.08: 0.00 $0.00
Stkpl Nbr 2 \Item Cd Hltem Desc \
0007  S.P. Initial Payment 341.60 340.00 036504-00 M219.66 6" GATE VALVE AND BOX
8" Tyron Nitrile Gasket Project 61359 000
0018 S.P. Adjustment -108.60 -108.09 036504-00 ) o
& Tyron Nitrile Gasket Prpsl Line Nbr 4009 Proj Line Nbr
0019 S.P. Adjustment 155 50 15477 036504-00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
8" Tyron Nitrile Gasket Stkpl Nbr 1
0030  S.P. Closure -77.50 -77.14 036504-00 0007  S.P.Initial Payment 3.00 1,635.00 035840-00
8" Tyron Nitrile Gasket 6" Gate Valve
Total for stockpile nbr 2: 0.00 $0.00 0018  S.P.Adjustment -1.00 -545.00 035840-00
Stkpl Nbr 3 6" Gate Valve
0007 S.P. Initial Payment 341.60 140.06 036685-00 0019 S.P. Adjustment -2.00 -1,090.00 035840-00
Poly Wrap 6" Gate Valve
0018  S.P. Adjustment -108.60 4453 036685-00 Total for stockpile nbr 1: 0.00 $0.00
Poly Wrap Stkpl Nbr 2
0019 S.P. Adjustment -155.50 -63.76 036685-00 0007 S.P. Initial Payment 3.00 525.00 035840-00
Poly Wrap Valve Box
0018  S.P. Adjustment -1.00 -175.00 035840-00

Valve Box



Nebraska Department of Roads

Date: 11.23.2016

Nebraska Department of Roads

Date: 11.23.2016

Estimate Summary to Contractor Page: 31 of 33 Estimate Summary to Contractor Page: 31 of 33
Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0031 Pay Period End Date:  11.19.2016 Est Number: 0031 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W219.66 6" GATE VALVE AND BOX | W357.40 | 8" - 45 DEGREE BEND
Project 61359 000 Project 61359 000
Prpsl Line Nbr 4009 Proj Line Nbr Prpsl Line Nbr 4014 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0019  S.P. Adjustment -2.00 -350.00 035840-00 0007  S.P. Initial Payment 6.00 750.00 035840-00
Valve Box 8" 45 Degree Bend
Total for stockpile nbr 2: 0.00 $0.00 0018  S.P. Adjustment -2.00 -250.00 035840-00
Stkpl Nbr 3 8" 45 Degree Bend
0007 S.P. Initial Payment 3.00 65.40 036504-00 0019 S.P. Adjustment -4.00 -500.00 035840-00
6" MJ Nitrile Gasket 8" 45 Degree Bend
0018  S.P.Adjustment -1.00 -21.80 036504-00 Total for stockpile nbr 1: 0.00 $0.00
6" MJ Nitrile Gasket Stkpl Nbr 2
0019  S.P. Adjustment -2.00 -43.60 036504-00 0007  S.P. Initial Payment 6.00 190.20 036504-00
6" MJ Nitrile Gasket 8" MJ Nitrile Gasket
Total for stockpile nbr 3: 0.00 $0.00 0018  S.P. Adjustment -2.00 -63.40 036504-00
Stkpl Nbr 4 8" MJ Nitrile Gasket
0007 S.P. Initial Payment 3.00 210.00 035840-00 0019  S.P. Adjustment -4.00 -126.80 036504-00
6" Megalug Restraining Gland 8" MJ Nitrile Gasket
0018 S.P. Adjustment -1.00 -70.00 035840-00 Total for stockpile nbr 2: 0.00 $0.00
6" Megalug Restraining Gland Stkpl Nbr 3
0019  S.P. Adjustment -2.00 -140.00 035840-00 0007  S.P. Initial Payment 6.00 550.20 035840-00
6" Megalug Restraining Gland 8" MJ Restraining Gland
Total for stockpile nbr 4: 0.00 $0.00 0018  S.P. Adjustment -2.00 -183.40 035840-00
Total for proposal line nbr 4009: 0.00 $0.00 8" MJ Restraining Gland
Total for item code W219.66: 0.00 $0.00 0019  S.P. Adjustment -4.00 -366.80 035840-00
8" MJ Restraining Gland
Total for stockpile nbr 3: 0.00 $0.00
Total for proposal line nbr 4014: 0.00 $0.00
Total for item code W357.40: 0.00 $0.00
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W358.20 | 8" X 6" REDUCER | W358.20 | 8" X 6" REDUCER
Project 61359 000 Project 61359 000
Prpsl Line Nbr 4016 Proj Line Nbr Prpsl Line Nbr 4016 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 4
0007  S.P. Initial Payment 3.00 302.85 035840-00 0018  S.P. Adjustment -1.00 -35.00 035840-00
8"X6" Reducer 6" Megalug Retaining Gland
0018  S.P. Adjustment -1.00 -100.95 035840-00 0019  S.P. Adjustment -2.00 -70.00 035840-00
8"X6" Reducer 6" Megalug Retaining Gland
0019  S.P. Adjustment -2.00 -201.90 035840-00 Total for stockpile nbr 4: 0.00 $0.00
8"X6" Reducer Stkpl Nbr 5
Total for stockpile nbr 1: 0.00 $0.00 0007 S.P. Initial Payment 3.00 137.55 035840-00
Stkpl Nbr 2 8" Megalug Retaining Gland
0007  S.P. Initial Payment 3.00 47.55 036504-00 0018  S.P. Adjustment -1.00 -45.85 035840-00
8" MJ Nitrile Gasket 8" Megalug Retaining Gland
0018  S.P. Adjustment -1.00 -15.85 036504-00 0019  S.P. Adjustment -2.00 -91.70 035840-00
8" MJ Nitrile Gasket 8" Megalug Retaining Gland
0019  S.P. Adjustment -2.00 -31.70 036504-00 Total for stockpile nbr 5: 0.00 $0.00
8" MJ Nitrile Gasket Total for proposal line nbr 4016: 0.00 $0.00
Total for stockpile nbr 2: 0.00 $0.00 Total for item code W358.20: 0.00 $0.00
Stkpl Nbr 3 Total remaining for contract: $0.00
0007 S.P. Initial Payment 3.00 32.70 036504-00
6" MJ Nitrile Gasket
0018 S.P. Adjustment -1.00 -10.90 036504-00
6" MJ Nitrile Gasket
0019 S.P. Adjustment -2.00 -21.80 036504-00
6" MJ Nitrile Gasket
Total for stockpile nbr 3: 0.00 $0.00
Stkpl Nbr 4
0007 S.P. Initial Payment 3.00 105.00 035840-00

6" Megalug Retaining Gland






